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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:45 AM. Crews had to work on the façade & struts at 89 meters .
They started at 7:00 AM.

Dustin , Ryan , Tony , & I had to test 10% of the bolts inside the tower shafts . Crews started on the
top flanges inside the East tower shaft at 7:15 AM. Then , South , & West . They were done at 7:40 AM.

Then , crews had to test inside the cells . They started on the West tower shaft . Then , South ,
West , & North tower shaft . Crews were done at 9:40 AM. Crews had to join the other crews on the façade
to the end of the shift .

In the afternoon, Ryan , Tony , & I had to test 10% of the bolts on the cross bracing , the
permanent platform , & the façade inside the North tower shaft . Ryan started at 3:40 PM. He was done
4:50 PM.

Obra , Barry , Carlos , Guo , & Michael had to work on the façade . Crews had to lower the top
plates on the South & West façade , adjust the top brackets , drive drift pins to align the holes , place the
corner plates , & install the permanent bolts . They started at 7:10 AM.

In addition to that , crews had to snug , mark 1/2 turn for 190 mm. bolts & less . & 2/3 turn for 200
mm. bolts , & pretension the bolts , & only snug the lock nuts bolts in the slotted holes .

At 8:30 AM. the bolts for the struts at 99 meters was flown to the site at 8;30 AM. Crews had to
unload the skip box . They were done at 9:10 AM.

Anthony , Augie , Casey , Edward , Jacob , kevin , & Richard had to work on the gantry . Crews had
to pull the gantry up , prepare to disassemble it , & pull it out of the site ., & they had to disassemble the
safety net . Casey started to lift the gantry at 7:15 AM.

In the afternoon , crews had to pull the swindle out & store it on the W line , remove the East side
of the safety net ,

Conco concrete crews ( Bruce Mauser , Jose Peccaster , Norman Robinson , Pat Rodriguez ) came
to the site at 7:00 AM. ( Gary Pene & Jasmin Gorinjac ) came at 12:30 PM. Crews had to work on the tie
back footing . The size of the footing 2 meters wide X 17 meters long . 0.45 meter thick on the South side
& 1.5 meters thick on the North side .

The steel shipment was delivered to the site at 7:10 AM. Crews had to unload this shipment . They
were done at 7:30 AM.

Bruce & Jose had to work on the reinforcing steel . Crews had to place # 25 mm. bars at 0.22 meter
at center vertically & horizontally . They started at 8:00 AM. Crews were done at 3:00 PM. The North side
was not completed .

Norman , Pat , Gary , & Jasmin had to work on the form work . Crews had to form the South side of
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the footing . They started at 12:45 PM. Crews were done at 3:20 PM.
In addition to that , Pat & Norman had to work on the concrete pour for the rat slab on the North side

. 2 concrete trucks came to the site at 12:00 PM. The concrete pour was done at 12:30 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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